COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2012

ESTI MATE SUMVARY 14: 26: 50
CONTI D C18099 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18099- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 35.0 DAYS TIME ALLOW 11/1/2012 FI XED COVPLETI ON DATI
GEORGETOM HI LL RXFL M T CHUTE PERCENT TI ME: 11. 36 ORI G TIME ALLOW 11/1/2012 FI XED COMPLETI ON DATI
PROJECT NO | MD703- 368
GEORGETOM HI LL RXFL M T CHUTE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 02/ 02/ 2012 DATE TI ME STARTED 12/30/2011
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 01/ 2011 DATE WORK BEGAN 01/ 10/ 2012
DATE AWARDED 12/ 15/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 12/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $  1,037,899.00 PARTI Ol PATI NG $ 24, 827. 00 $ 24, 827.00
AWARD PRQJECT AMT: $ 886, 119. 00 NON- PARTI CI PATI NG 13, 100. 00 13, 100. 00
PERCENT COWPLETE: 3.65% TOTAL EARNI NGS 37,927.00 37,927.00
FUNDS AVAI LABLE: $ 999, 972.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 37,927.00 37,927.00
TOTAL CLAI MV5: $ 0. 00 RETAI NAGE -1,137.81 -1,137.81
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 36, 789. 19 36, 789. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 36, 789. 19 36, 789. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36, 789. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18099- BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: | MD703- 368 ESTI MATE NO 0001 14: 26: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01015 Renoval of Rockfall Fence 210. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0010 203-01582 Truck (Dunp) 50. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0015 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 25.500 3,570. 00
140. 00000 25.500 3,570. 00
0020 203-02300 Rock Scal er 96. 000 0. 000
HOUR 27.500 1, 650. 00
60. 00000 27.500 1, 650. 00
0025 203-02330 Labor er 44. 500 0. 000
HOUR 44. 500 1, 780. 00
40. 00000 44. 500 1, 780. 00
0030 208-00002 Erosion Log (12 Inch) 600. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208-00034 Gravel Bag 600. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 211-01300 Rock Anchor 40. 000 0. 000
EACH 8. 000 2, 640. 00
330. 00000 8. 000 2, 640. 00
0050 607-11530 *Fence (Special) 995. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0055 607-55030 Mesh Post 6. 000 0. 000
EACH 0. 000 0. 00

4, 800. 00000 0. 000 0.00



CONTI D C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18099- BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: | MD703- 368 ESTI MATE NO 0001 14: 26: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-55040 Mesh Anchor 18. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0065 607-55101 Cabl e Net (1/2 Inch) 19, 200. 000 0. 000
SF 0. 000 0. 00
11. 70000 0. 000 0. 00
0080 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
18, 700. 00000 0. 000 0. 00
0085 630- 00000 *Fl aggi ng 1, 600. 000 0. 000
HOUR 39. 000 858. 00
22. 00000 39. 000 858. 00
0090 630-00007 *Traffic Control |nspection 8. 000 0. 000
DAY 1. 000 85. 00
85. 00000 1. 000 85. 00
0095 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 4.000 1, 900. 00
475. 00000 4. 000 1, 900. 00
0100 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1. 000 50. 00
50. 00000 1. 000 50. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 6. 500 71.50
11. 00000 6. 500 71.50
0110 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 20. 000 1, 100. 00
55. 00000 20. 000 1, 100. 00
0115 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 0. 000
EACH 15. 000 825. 00
55. 00000 15. 000 825. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 500 2,250. 00

4,500. 00000 0. 500 2, 250. 00



CONTI D C18099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18099- BI D ESTI MATE RUN 02/ 02/ 2012
PRQIECT: 1 MD703- 368 ESTI MATE NO 0001 14: 26: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 450. 00
900. 00000 0. 500 450. 00
0130 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 2.000 240. 00
120. 00000 2.000 240. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 10. 000 550. 00
55. 00000 10. 000 550. 00
0140 630-80380 *Traffic Cone 300. 000 0. 000
EACH 65. 000 162. 50
2.50000 65. 000 162. 50
0145 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
Tenpor ar
(Temp 2 EACH 0. 500 6, 000. 00
12, 000. 00000 0. 500 6, 000. 00
0150 630-85041 *Mobi | e Attenuator 60. 000 0. 000
DAY 3. 000 645. 00
215. 00000 3. 000 645. 00
0155 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70580 F/ A Test Instrunents 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,024,799.00$% 24,827.00 % 24,827.00
CAT NO0400 Construction Engineering Bid Item
0070 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 11, 600. 00
11, 600. 00000 1. 000 11, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D: C18099
PCN: 18099- BI D ESTI MATE RUN 02/ 02/ 2012
PRQJECT: 1 MD703- 368 ESTI MATE NO 0001 14: 26: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 Construction Engineering Bid Item
0075 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 13,100.00 $ 13,100.00 $ 13, 100. 00
PRQJIECT TOTAL CURRENT AMI $ 1,037,899.00$ 37,927.00 % 37,927.00



